

Arlington High School Building Project

Schematic Design Executive Schedule – MSBA Module 4

February 19, 2019 AHSBC Meeting – Approve Submission of the SD Report to MSBA

February 20, 2019 *Schematic Design Submission to MSBA*

March 13, 2019 *Potential MSBA Facilities Assessment Subcommittee Review*

March 20, 2019 *Potential MSBA Facilities Assessment Subcommittee Review*

April 10, 2019 *MSBA Board Meeting – Approve Project Scope & Budget*

- = Scheduled AHSBC Meetings
- = *Project Team Critical Dates*