

Eligibility Period
 Schedule of Deliverables

Town of Arlington
 Arlington High School

MSBA Board of Director Meeting - May 25, 2016

Eligibility Period Commences – June 8, 2016		
MODULE ONE - Eligibility Period		
Deliverable	Days	Due Date and Status
Initial Compliance Certification	30	July 8, 2016 Required
School Building Committee	60	August 8, 2016 Required
Educational Profile Questionnaire	90	September 9, 2016 Required
Online Enrollment Projection	90	September 9, 2016 Required
Enrollment/Certification Executed	180	December 5, 2016 Required
Maintenance and Capital Planning Information	180	December 5, 2016 Required
Local Vote Authorization	270	March 6, 2017 Required
Feasibility Study Agreement	270	March 6, 2017 Required
Eligibility Period Concludes – March 6, 2017		

Note: If the District has concerns about meeting any of the following deadlines, please let the MSBA know on or before June 8, 2016. The MSBA will require Districts that are unable to complete the preliminary requirements within the timeframes noted for each to withdraw its SOI and reapply when the District has the financial and community support required.